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1. BORDERLANDS INCLUSIVE GROWTH DEAL  
 

1.1 General Update 
 

1.1.1 Report ED24/19 provided an update to Members of the Economic Growth Scrutiny 
Panel following the Borderlands Heads of Terms announcement in July 2019 for a 
£350m investment from UK and Scottish Governments in the Borderlands region. 
The report ED24/19 also gave an overview of the key projects for the Carlisle District. 
 

1.1.2 Since then there has been substantial activity by the Borderlands Partnership in 
progressing the elements of work necessary in order to ensure that progression to 
Full Deal remains on track. This has included further project / business case 
development work, the establishment of the Programme Management Office (PMO) 
and the drafting of a Collaboration Agreement. 
 

1.1.3 The Borderlands PMO will ensure that the Deal runs smoothly and complies with both 
UK and Scottish Governments’ reporting requirements.  It forms an integral part of 
the Deal’s governance structure and procedures and is essential to the effective and 
efficient delivery of the projects and programmes. The budget has been for the PMO 
has been agreed by the Partnership, the recruitment for the posts has now been 
completed and it will begin operation in April 2020. 
 

1.1.4 The Collaboration Agreement sets out the governance structure to facilitate the 
relationships between the five participating local authorities in the Borderlands 
Partnership in order to effectively manage the delivery of the Deal. The Collaboration 
Agreement set out in the report ED35/19 was approved by Council on 5 November 
2019. 

 
1.2  Carlisle Station Project  
 
1.2.1 A funding package of £15million for improvements to Carlisle station was confirmed 

in the Heads of Terms. The development of an outline business case funded by 
Carlisle City Council, Cumbria County Council and Cumbria LEP is now underway. 
There have been two public consultations on the potential options, the most recent 
running from 24 January – 14 February 2020. The feedback from these consultations 
will inform the selection of the preferred option. A submission of a draft business case 
to government is planned for March/April 2020. 

 

1.3  Citadels Project  
 

1.3.1 The strategic outline business case for the Citadels project was approved in principle 
by the government in December 2019. The concept for the site is a mixed-use 
development with the University of Cumbria as the anchor occupier. A consultancy 



 

 
 

 

has recently been appointed to support the preparation of an outline business case, 
funded by the University of Cumbria, Carlisle City Council, Cumbria County Council 
and Cumbria LEP. A submission of a draft business case to government is planned 
for November 2020.  

 

1.4  Caldew Riverside Project  
 

1.4.1 The City Council have been working with Homes England on the potential 
redevelopment of the site. This work has highlighted that a major obstacle is the 
contamination on the site, as it was a former gas works. More certainty is needed in 
relation to the approach to the remediation of the site and the costs involved. 
Therefore, the City Council has commissioned consultants to undertake an appraisal 
of the site and prepare a remediation strategy. This will give more accurate costings 
and timescales for the removal of the contamination. This work will be completed by 
the end of March 2020 and following this, more detailed masterplanning will be 
undertaken. 

 
1.5 Place Programme  
 
1.5.1 The Place Programme was included in the Heads of Terms and the Borderlands 

Partnership are currently preparing an outline business case. This will set out the 
methodology for developing Place Plans and the governance and assurance 
frameworks. A submission of the outline business case to government is planned for 
June 2020. 
 

1.5.2 The City Council must select a town in the District for inclusion in the Programme this 
will be done through the application of the methodology set out in the strategic outline 
business case.  

 

2. UPDATE ON KEY PROJECTS 
 

2.1 Towns Fund 
 

2.1.1 Carlisle was selected in September 2019 for the £3.6 billion Towns Fund and the City 
Council was invited by the Ministry for Housing, Communities and Local Government 
(MHCLG) to create proposals for a Town Deal. Up to £25m of investment is available. 
The City Council has received £173,000 from MHCLG to support the process.  

 
2.1.2 MHCLG has outlined a two-stage procedure:  

­ Stage 1: Carlisle City Council as the ‘Lead Council’ establishing a Town Deal 
Board, which will assist in the production of a Town Investment Plan   



 

 
 

 

­ Stage 2: Agree a Town Deal and investment quantum with MHCLG based on the 
completion of a business case based on selected content of the Town Investment 
Plan. 
 

2.1.3 The Stage 1 activity has now commenced, with the inaugural meeting of the Town 
Deal Board held on 27 January. The Board considered the priorities of the Fund: 

­ Regeneration: to unlock the development potential of sites by addressing 
economic viability issues, including acquisition and remediation 

­ Skills and enterprise: to drive private sector investment and support skills and 
small business development by ensuring places have the right kinds of workspace  

­ Connectivity: to drive economic growth and competitiveness by improve urban 
and inter-urban transport connectivity and digital infrastructure 

 
2.1.4 The Town Investment Plan must be produced and submitted by the end of Summer 

2020. The publication of further details on the Stage 2 process and how MHCLG will 
agree Town Deals is expected imminently.   
 

2.2 FUTURE HIGH STREET FUND 
 

2.2.1 Carlisle was also selected in August 2019 for the £1 billion Future High Street Fund 
(FHSF) and the City Council was invited by MHCLG to develop and submit a business 
case for investment. The Council will have the opportunity to bid for funding of up to 
£25m. This is a separate funding pot from the Towns Fund. 
 

2.2.2 Eligible investment under the FHSF falls under the following themes: 

­ Physical infrastructure, including improving public and other transport access, 
improving flow and circulation within a town / city centres  

­ Congestion-relieving infrastructure 

­ Physical infrastructure needed to support new housing and workspace 
development  

­ Regeneration of heritage high streets and assets  

­ Adaptation of the high street in response to changing technology 

­ Land assembly, including to support the densification of residential and 
workspace. 

 

2.2.3 The Council has received £150,000 from MHCLG to develop the business case and 
with this funding. The City Council has used some of this to appoint the consultancy 
firm Mott Macdonald to assist in the preparation of the business case. 
 



 

 
 

 

2.2.4 A working group has been established with Carlisle City Council and Cumbria County 
Council officers. A workshop was held on 11 December 2019 to identify the objectives 
and themes to be progressed in the business case.  
 

2.2.5 The objectives identified were: 
­ Renewing Carlisle City Centre as a place to live and work 
­ Reactivating Historic Quarter 
­ Growing the night time economy 
 

2.2.6 A second stakeholder workshop is arranged for 24 February in order to review the 
concept proposals that are proposed to be included in the draft business case to be 
submitted to MHCLG on the 15 March. 
 

2.2.7 MHCLG will provide feedback on the draft business case and the Council have 
opportunity to respond to this before the submission of the final business case on 30 
June.    

 
3. Heritage High Street Action Zone bid 

 
3.1 The City Council submitted a competitive Expression of Interest to Historic England’s 

High Street Heritage Action Zone Fund on the 12 July 2019. The proposal focussed 
on Botchergate and included projects to renovate the Dias building and improve 
Christchurch Gardens. The City Council received confirmation that the application 
has been unsuccessful in September 2019. The feedback from Historic England was 
that 200 applications for the funding has been received and the field was hugely 
competitive.  

 

4. CONCLUSIONS AND RECOMMENDATIONS 
 

4.1 That Members of the Economic Growth Scrutiny Panel note the activity and progress 
made with regards to the Borderlands Inclusive Growth Deal and key projects. 
 

5. CONTRIBUTION TO THE CARLISLE PLAN PRIORITIES 
 

5.1 The Borderlands Inclusive Growth Deal and the key projects contribute to all five of 
the Carlisle Plan priorities: 

 
P1: Supporting business growth and skills development to improve opportunities 

and economic prospects for the people of Carlisle. 
P2:  Further develop sports, arts and cultural facilities to support the health and 

well-being of our residents. 



 

 
 

 

P3:  Improving the quality of our local environment and green spaces so that 
everyone can enjoy living, working and visiting Carlisle. 

P4:  Address current and future hosing needs to protect and improve residents’ 
quality of life. 

P5: Promoting Carlisle regionally, nationally and internationally as a place with 
much to offer - full of opportunities and potential. 

 

 

 

Appendices 
attached to report: 

Borderlands Newsletter February 2020 

 

Note: in compliance with section 100d of the Local Government Act 1972 the report 
has been prepared in part from the following papers: 

 

•  None 

 

CORPORATE IMPLICATIONS: 

 

LEGAL 

Borderlands sets the scene for a number of specific projects all of which will have a relevant 

business case, procurement and detailed agreements. The Council has the power to acquire 

and dispose of land subject to appropriate safeguards regarding best consideration/disposal 

at less than best consideration. In addition, s1 of the Localism Act 2011 provides the Council 

with the general power of competence. 

  

FINANCE 

Borderlands: 

Revenue funding has been provided in the 2020/21 budget process to support the 

Borderlands Growth Deal in terms of providing financial support to the Project Management 

Office, on a recurring basis, and a one off sum of £50,000. These budget  allocations will 

assist in developing the Growth Deal to a Full Deal, including, but not restricted to, 

undertaking evidence based work and studies, and producing detailed business cases. No 

capital funding has been allocated within the MTFP therefore any capital considerations, 

including the option of gifting certain land/property assets, will be subject to Executive and/or 

Contact Officer: Steven Robinson Ext:  7535 



 

 
 

 

Council approved following consideration and support of these individual business cases for 

the specific projects.  

 

Towns Fund 

The Council has received £173,029 to support the development of a business case to 

access a potential £25million capital pot as part of the £3.6billion Towns Fund initiative. 

 

Future High Street Fund 

The Council has received £150,000 to support the development of a business case to 

access a potential £25million capital pot for investment on the High Street, as part of the 

£1billion Future High Street Fund. 

 

In terms of any co-funding or match funding requirements from the Council for both of these 

initiatives, this has not yet been quantified, and would require further reports to the 

Executive, and potentially full Council, if any financial support could not be accommodated 

within existing resources utilising the Council’s virement regulations. 

 

EQUALITY  

None 

 

INFORMATION GOVERNANCE 

There are no information governance implications with this report 

 



Borderlands Inclusive Growth Deal 
Progress Update - February 2020



Introduction
Back in July 2019, the Leaders of the Borderlands 
Councils and UK and Scottish Government 
Ministers signed a Heads of Terms agreement 
setting out the framework, projects and 
programmes that are included in the Borderlands 
Inclusive Growth Deal.

This announcement was the result of collaborative 
cross-border working between the Borderlands 
Councils and has secured a £394.5million 
investment package for the benefit of our region. 
This is made up of UK and Scottish Governments’ 
investment combined with financial support from 
the Borderlands partners.

Since then we’ve been continuing the work of  
the partnership and engaging with the UK and  
Scottish Governments to develop project business 
cases and move towards agreement on the Final 
Deal package.



Delivery of schemes under the Borderlands Inclusive 
Growth Deal will start this year - delegates at the 
second Borderlands Conference in November 2019 
were told.

More than 300 people came to Slaley Hall in 
Northumberland for a showcase on the steps the 
partnership has taken so far and take part in a series 
of workshops on future plans.

Director at the Northern Powerhouse Henri Murison 
gave a keynote address and stressed how the  
cross-border deal would allow local authorities to 
work together to lever funding which would benefit  
all their communities.

Chief Executive of Dumfries and Galloway Council 
Gavin Stevenson told the conference how detailed 
work is now taking place on business cases, which 
would then need to be approved by government 
before money is released for projects - with delivery 
scheduled to start in 2020.

Specific funding has already been confirmed for some 
projects, including £8million for a Dairy Innovation 
Centre in Dumfries and Galloway, £10million to 
support natural capital innovation across the 
Borderlands region, £19million for the Mountain 

Second sell-out Borderlands Conference a big success
Biking Innovation Centre at Glentress in the Borders, 
£15million for Carlisle Station in Cumbria, £5million 
for Alnwick Garden in Northumberland. A feasibility 
study into the extension of the Borders Railway from 
Carlisle to Tweedbank will also be funded to the tune 
of £10million.

The Deal will also mean an investment of £31million 
in green energy projects and £7million to develop key 
skills needs to boost the visitor economy in the South 
of Scotland.



Ideas Shared at  
Conference Workshops
The second Borderlands Conference played 
host to a series of workshops covering place 
and destination, energy, digital, business 
infrastructure and natural capital which 
provided a great opportunity to share ideas 
and help shape the final deal. Here’s what 
came out of the various workstreams.

Place and Destination
The workshop included discussion of how the Deal 
will deliver for places across the region. The towns 
across the Borderlands are vital to the economic 
success, resilience and social sustainability of the 
region. The Place programme will target investment 
to create and sustain economically vibrant towns 
and town centres and take a place-based, systemic, 
collective and community led approach - aimed at 
future proofing our region’s towns. Selected towns 
will also produce Town Investment Plans to drive 
forward their investments, facilitating maximised 
devolution with this capital investment.

Delegates examined how the Deal will build upon 
the strength of Borderlands as a destination. They 
heard that priorities are to grow international visitors 
to the region while managing pressure on the most 
visited areas and promoting a cohesive offer to 
drive economic growth. Seven priority projects 
have been identified: Lillidorei at Alnwick Garden; 
Hadrian’s Wall and the Wider Roman Frontier; 
The River Tweed Route; Berwick Theatre and 
Conference Centre; See More Lake District; The 
Star of Caledonia, and Stranraer Marina. Alongside 
this, investment to enhance existing network of 
long-distance cycling and walking routes will link 
up the rural and urban areas of Borderlands and 
connect these priority projects. The next steps for 
the Destination programme are to develop Strategic 
Outline Business Cases (SOBCs) to submit to the 
government this Spring.

Energy
Delegates were told that since the Heads of 
Terms agreement, the partners have been working 
towards commissioning the Borderlands Energy 
Masterplan. A project board has been established 
with representation from both UK and Scottish 
Governments, LEPS, Scottish Enterprise and the 
partner Councils.

The board is seeking to broaden its membership  
with private sector and community participation.

The Masterplan will establish the framework for 
more detailed local area energy plans (LAEP) which 
will provide a clear understanding of the energy 
generation and consumption opportunities in the 
Borderlands.

These local energy plans will set out the 
opportunities for green energy production, efficient 
energy use and projects that will contribute to 
delivering the net zero target.

The Masterplan will also establish the framework 
for the investment programme which is identified in 
Heads of Terms.



Digital
At the workshop attendees heard about the two 
phases of activity that are currently being progressed. 
The first phase includes a ‘top-up’ voucher scheme 
for Cumbria and Northumberland that is aligned to 
the Government’s Rural Gigabit Connectivity voucher 
scheme and specifically designed to help fund the 
infrastructure costs for full fibre connectivity for 
businesses and communities in our more remote 
superfast ‘not-spot’ locations. It’s hoped this scheme 
will be ready to start from April 2020.

The second phase is focused on improving mobile 
infrastructure to improve 4G coverage across the 
Borderlands region.

The development of this business case will need 
to be aligned with the Government’s Shared Rural 
Network that is currently under negotiation with the 
four mobile network operators. We recognise the 
importance of mobile and full fibre connectivity to the 
future prosperity of the region and we will continue 
to engage with Government and other partners to 
make the case for these essential infrastructure 
improvements in the Borderlands.

Business Infrastructure
The Business Infrastructure Programme recognises 
there’s not enough business space to meet the needs 
of expanding local business or inward investment.

At the workshop attendees heard it’s not possible 
to meet policy drivers of both UK and Scottish 
Governments with a single solution, so two business 
cases are being developed.

In Scotland, the focus will be on sites and premises 
which will be supported by the South of Scotland 
Economic Partnership’s planned Property Study.

In England, Cumbria and Northumberland Councils 
are working with the Local Enterprise Partnerships 
to ensure sites and premises are aligned to the Local 
Industrial Strategies. There is a lot of demand for 
this type of investment across the region and the 
Partnership is keen to spread the investment as 
widely as possible.

Natural Capital
Delegates heard about the ambition to establish 
the whole of the Borderlands as a Natural Capital 
Innovation Zone (NCIZ), complemented by the 
provision of two Innovation Centres, one focused on 
Forestry and the other on Dairy. The NCIZ will provide 
a vehicle, at a whole landscape level, to develop 
integrated, place-based and locally-led pathfinders 
that will showcase the full value of our countryside.

The UK and Scottish Governments have pledged a 
combination of £10million (evenly split on both sides 
of the Border) to facilitate this approach and work has 
now started on developing a detailed proposition.

The proposal for a Dairy Innovation Centre is being 
developed by Scotland’s Rural College (SRUC) 
focused on developing sustainable dairy farming 
practices that remain financially viable. Over the 
common months, a similar approach will be pursued 
for the forestry sector.



Collaboration Agreement 
signed
The five Borderlands Council Leaders signed a 
Collaboration Agreement at the end of January 
2020. This provides the governance framework to 
enable all the councils to work together to deliver 
the Deal. It also contains the detail to allow the Deal 
to be managed, monitored and reported back to the 
Scottish City Region and Growth Deal Delivery Board.

As part of the agreed governance framework, a 
private sector Economic Forum is being established. 
Recruitment of members to the Forum will take  
place soon, creating an opportunity for the private 
sector to participate in the collaborative work of the 
Partnership and act as champions for investment  
into the Borderlands region.



A great deal of work is going on behind the  
scenes to ensure all aspects of the Deal run 
smoothly. The Programme Management Office 
(PMO) will be formally established from April 2020. 
This will provide support to the differing tiers 
within the governance framework and ensure that 
projects and programmes are delivered on time 
and on budget.

The PMO will also monitor and evaluate 
performance and provide reports to the 
Partnership Board and onwards to both Scottish 
and UK governments.

Its initial staff will consist of a Senior PMO  
Manager, two Senior Project officers and an 
Admin Assistant and recruitment to these posts is 
currently being finalised.

We’ll announce the new team in our next 
newsletter. In the meantime, for updates, please 
visit www.Borderlandsgrowth.com

Next Steps


