
 

Community Overview and Scrutiny 

Panel 

Friday, 18 July 2014 AT 10:00 

In the Flensburg Room, Civic Centre, Carlisle, CA3 8QG 

 

        

** SPECIAL MEETING** 

 

      

      Apologies for Absence 

To receive apologies for absence. 

 

      

      Declarations of Interest 

Members are invited to declare any disclosable pecuniary interests, other 

registrable interests and any interests, relating to any items on the agenda at 

this stage. 

 

      

      Public and Press 

To agree that the items of business within part A of the agenda should be dealt 

with in public and the items of business within Part B of the agenda should be 

dealt with in private. 

 

      

 

PART A 

To be considered when the Public and Press are present 

 

AGENDA 
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A.1 Arts Centre Development 

Councillors Ellis, Mrs Prest and Mrs Vasey have called in for scrutiny Officer 

Decision OD.022/14 - Arts Centre Development.  The Decision was taken by 

the Town Clerk and Chief Executive in conjunction with the Culture, Leisure 

and Young People Portfolio Holder. 

 

The reason given  for the call-in is: 

 

"Significant delays on project" 

 

(N.B The above reason does not confine the areas of questioning which 

Panel Members may pursue when examining the decision) 

 

The Town Clerk and Chief Executive and the Culture, Leisure and Young 

People Portfolio Holder have been advised of the call-in in order that they may 

consider representation at this meeting. 

 

In dealing with a call-in, the Panel can -  

 

(a)    Refer the matter back to the decision making body, in this case the Town 

Clerk and Chief Executive and the Culture, Leisure and Young People Portfolio 

Holder, for reconsideration setting out in writing the nature of its concerns; 

 

(b)     Refer the matter to full Council; or 

 

(c)    Not refer the matter back to the decision making body, in which case the 

decision shall take effect from the date of this meeting. 

 

Please find herewith copies of the following documentation -  

• Officer Decision OD.022/14 - Arts Centre Development  
• Background Report CD.47/13 - Arts Centre Development from Council 

10 September 2013 (incorporating Report CD.37/13 from Executive on 1 
July 2013 and all relevant Minute Excerpts)  

 

 

 

 

 

 

 

 

5 - 48 
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PART B 

To be considered when the Public and Press are excluded from the meeting 

 

      Members of the Community Overview and Scrutiny Panel 

Conservative – Ellis, Mrs Prest (Vice Chairman), Mrs Vasey, Bainbridge (sub), 
Mrs McKerrell(sub), Mrs Mallinson (sub) 

Labour – Burns (Chairman), Harid, McDevitt, Mrs Stevenson, Caig (sub) 
Scarborough (sub), Miss Sherriff (sub) 
Liberal Democrat – Gee, Allison (sub) 
 

      

          

     Enquiries, requests for reports, background papers,      
     etc to Lead Committee Clerk:  Rachel Rooney  – 817039 
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K:\Committee Services\Officer Decision Notices\OFFICER DECISIONS front sheet.doc 1 
 

OFFICER DECISIONS 
 

      
 

DECISION MADE BY THE TOWN CLERK AND 

CHIEF EXECUTIVE IN CONJUNCTION WITH THE 

CULTURE, LEISURE AND YOUNG PEOPLE 

PORTFOLIO HOLDER 

 

Date of Publication: 2 JULY 2014 

 

CALL IN PERIOD ENDS 9 JULY 2014 @ 1700HOURS 

 

Notes: 

 
(a) Decisions may be called-in by the Chairman or any three Members of the 

relevant Overview and Scrutiny Committee. 
 
(b) Requests to call -in must be delivered to the Committee Section (by phone, email 

or in writing) by the date and time specified.  
 
(c) In the absence of any call-in, decisions will take effect and can be implemented 5 

working days after publication of these Decisions. 
 
(d) Decision marked ** may not be called-in as they were made under special 

urgency rules. 
 

  
Committee Section:        Email – CommitteeServices@carlisle.gov.uk 
 
 Morag Durham – Democratic Services Officer                        (01228) 817036 

Rachel Rooney – Democratic Services Officer                        (01228) 817039 
Sheila Norton – Committee Clerk                                    (01228) 817557 
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Decision Ref No OD.022/14

Subject Matter Award of contract for the design and build of the Old Fire 
Station Arts Centre located at Warwick Street, Carlisle in line 
with the decisions of the Executive on 1 July 2013 (EX.69/13)  
and Council on 10 September 2013 (C.18/13(v)).

Decision To award the design and build contract to Thomas Armstrong 
(Construction) Limited for the re-development of the Old Fire 
Station at Warwick Street, Carlisle as a new Arts Centre.

Key or Non-Key 
Decision

Key

Portfolio Culture, Leisure and Young People

Who made decision Town Clerk and Chief Executive in conjunction with the 
Portfolio Holder for Culture, Leisure and Young People

Date 02-Jul-14

Reports and 
Background Papers 
considered

Report CD.37/13 - Arts Centre Development at Executive on 1 
July 2013 Report CD.47/13 - Arts Centre Development at 
Council on 10 September 2013

Reasons for Decision To progress the agreed recommendations as laid out below:
1. Approve the Warwick Street Fire Station for development as 
an Arts Centre for Carlisle 
2. To approve the increase in the capital programme from 
£586,000 to £1,064,500, for recommendation to Council, 
noting that the increase will be funded from additional capital 
receipts generated from the Asset Review Programme; 
3. To approve the release of the current budget and re-profiling 
of the overall scheme, subject to Council approval above, with 
£50,000 being incorporated within the 2013/14 Capital 
Programme and £1,014,500 in the 2014/15 Capital 
Programme; 
4. Delegate authority to the Portfolio Holder for Culture, Health, 
Leisure and Young People in consultation with the Director of 
Community Engagement to produce and progress the plans to 
deliver the Arts Centre as detailed in this report 
5. Make this report available for consideration by the 
Community Overview and Scrutiny Panel

Summary of Options 
rejected

None

Interests declared Not applicable

Date published 02/07/14

Urgent decision not 
subject to call in

No

Consent of Chairman/ 
Deputy Chairman of 
Council to Urgency

Not applicable

Key Decision Ref KD.15/13

Subject Title: Arts Centre Development
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Implementation date if 
not called-in

10/07/14

Relevant Overview 
and Scrutiny 
Committee

Community Overview and Scrutiny Panel

Deadline for call-in 09/07/14
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 Report to Council  Agenda 
Item: 
 
18(v) 

  
Meeting Date: 10th September 2013 
Portfolio: Culture, Health, Leisure and Young People 
Key Decision: Yes: Recorded in the Notice Ref:KD 
Within Policy and 
Budget Framework 

 
YES 

Public / Private Public 
 
Title: ARTS CENTRE DEVELOPMENT 
Report of: The Director of Community Engagement 
Report Number: CD47/13 

 
Purpose / Summary: 
The purpose of this report is to inform Council of the Executives decision to approve the 
development of the Warwick Street Fire Station in Rickergate as a venue for an Arts 
Centre for Carlisle and, on the basis of this approval to make available funds to allow this 
development.    The allocation of additional capital is the responsibility of Council.  
Executive reports of 1st July and 5th August are appended to this report along with an 
indicative revenue profile. 
 
Recommendations: 
It is recommended that Council: 
 

1. Approves the increase in the capital programme from £586,000 to £1,064,500,  
noting that the increase will be funded from additional capital receipts generated 
from the Asset Review Programme; 

2. Approves the release of the current budget and re-profiling of the overall scheme,  
with £50,000 being incorporated within the 2013/14 Capital Programme and 
£1,014,500 in the 2014/15 Capital Programme;     

 
Tracking 
Executive: 1st July 2013 & 5th August 2013 
Overview and Scrutiny: 17th July 2013 
Council: 10th September 2013 
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 Report to Executive  Agenda 
Item: 

  
Meeting Date: 1st July 2013 
Portfolio: Culture, Health, Leisure and Young People 
Key Decision: YES 
Within Policy and 
Budget Framework 

 
NO 

Public / Private Public 
Title: ARTS CENTRE DEVELOPMENT  
Report of: The Director of Community Engagement 
Report Number: CD37/13 
 

Purpose / Summary: 
The purpose of this report is to allow consideration of the use of the redundant Warwick 
Street Fire Station in Rickergate as a venue for an Arts Centre for Carlisle and, on the 
basis of a decision to progress, make available funds to allow this development.     
 

Recommendations: 
It is recommended that Executive: 

1. Approve the Warwick Street Fire Station for development as an Arts Centre for 
Carlisle  

2. To approve the increase in the capital programme from £586,000 to £1,064,500, 
for recommendation to Council, noting that the increase will be funded from 
additional capital receipts generated from the Asset Review Programme; 

3. To approve the release of the current budget and re-profiling of the overall 
scheme, subject to Council approval above, with £50,000 being incorporated 
within the 2013/14 Capital Programme and £1,014,500 in the 2014/15 Capital 
Programme;     

4. Delegate authority to the Portfolio Holder for Culture, Health, Leisure and Young 
People in consultation with the Director of Community Engagement to produce 
and progress the plans to deliver the Arts Centre as detailed in this report 

5. Make this report available for consideration by the Community Overview and 
Scrutiny Panel 

Tracking 
Executive:  1 July and 5 August 
Overview and Scrutiny: 11 July 
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Council: 10 September 
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1. BACKGROUND 

1.1 There has been a long history of exploring the idea of a mid-scale arts centre and 
performance venue in Carlisle. The Carlisle Plan (ref PC 08/13) provides a pledge 
for the development of an arts centre within the city.  

The Plan’s overarching Vision is to ‘promote Carlisle as a prosperous City, one in 
which we can be proud’. To help achieve this, it commits to ‘develop vibrant 
sports, arts and cultural facilities, showcasing the City of Carlisle’. 

2. PROPOSAL 

2.1 Outputs  

It is proposed that a venue be identified for an Arts Centre which can:  

• bring a new performing arts and entertainment focus into the Carlisle, 
delivering an offer to the city and its wider hinterland. 

• deliver exciting and developing programmes of quality arts and 
entertainments, aimed at building and broadening audiences.  

• offer a varied range of opportunities for Carlisle residents as participants, 
creators and performers.  

• stimulate local talent and build the profile of Carlisle and Cumbria’s creative 
and digital industries sector. This will include supporting emerging, Carlisle 
based, commercial artists and designers and potential collaboration with 
Carlisle College and the University of Cumbria. 

• contribute distinctively to Carlisle’s visitor offer, linking into, and being a 
resource for, festivals, events, projects and cultural providers.  

• provide the foundation for future developments in arts and entertainment.  

Having considered potential venues in Carlisle, the former Fire Station in 
Rickergate is proposed as the preferred option. It is a substantial building with a 
straightforward structure on a prominent corner site on the edge of the historic 
quarter.  

2.2 The proposed format is to use the Warwick Street fire engine range as the main 
auditorium with the public entrance facing Peter Street. This would provide a 
larger flexible foyer space and open up the west end as a strong and attractive 
public face. At first floor level across the west end would be two substantial 
performance and multi-use studios,, making it a useful function space. Ground 
floor audience capacity is estimated to be 266 seated and 400 standing. At first 
floor level the two multi-use studios would each have space for around 110 seated 
and 200 standing.  

2.3 New build within the enclosed courtyard, along the rear of the Warwick Street 
wing, would be required to enable independent access to all main spaces, back of 
house, dressing rooms and administration spaces.  
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2.4 The Fire Station also includes other usable spaces which could further broaden its 
offer. On the North side of the yard entrance it includes: 

• the former maintenance bay which would accommodate, for example, 
gallery space, visual arts projects and/or set and street performance 
building opportunities 

• a large meeting room, with potential for managed and incubator  workshop 
space for emerging commercial artists and/or sub- letting  

It also has a large loft space over the Warwick Street frontage which may offer 
substantial visual arts or other studio opportunities  

 
Developed effectively and with a strong design concept, the Fire Station could 
deliver the Arts Centre concept well.  

 
3. THE MARKET POTENTIAL  

3.1 In terms of the Carlisle market, there is clearly independent promotion going on, 
such as The Brickyard, College and University are active in their own ways, the 
West Walls Theatre is home to non-professional theatre, and the Sands has a 
significant offer of mainstream large-scale touring entertainment, and is the venue 
for the Arts Council England funded subscription concert series. None of these are 
considered to diminish the potential, in a significant regional city, of a well-planned 
and operated mid-scale mixed programme arts and entertainments venue.   

Operational revenue issues are significant. To ensure long term stability and 
success it is envisaged that some revenue support will be required from external 
sources and/or City Council in the first years of operation. Important issues to note 
are that building and strengthening a sustainable audience base which is 
complementary to and not in completion with other local venues is likely take a 
number of years to develop. Similarly capacity building through partnerships and 
joint programming with local commercial promoters, venues and third sector 
organisations, while an immediate priority for work will be properly judged over a 
three to five year timeframe. This is recognised in the industry and by the Arts 
Council for England, which will take this into account in considering applications 
for funding. A separate report will be brought forward to consider revenue 
requirements. 

4. MANAGEMENT 

4.1 The long-term success of the enterprise will be determined primarily by the skills, 
knowledge, commitment and vision of the team which manages and operates it.  
The Carlisle development will require a genuinely dynamic team operating in a 
light-footed way, with real entrepreneurial flair, in a culture of innovation. It will 
require a genuine ability to work effectively, and with mutual respect, with a wide 
range of partners.  
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It is not proposed to make a final decision on management and governance 
arrangements at this stage, with the City Council retaining a central leadership role 
as the project is progressed. It is likely that to achieve the best balance of 
accountability, sustainability and entrepreneurial acumen, operational 
management will, in the medium term will be passed to in independent not for 
profit organisation.  A separate report will be brought forward to consider this.  

5. PROGRAMME 

5.1 Carlisle has a recognised weakness in ‘mid-scale’ arts and entertainments 
programmes compared to other regional cities and large towns.  The programme 
will need to take full account of Carlisle’s existing offer, including key venues Tullie 
House, the Brickyard, West Walls Theatre, Stanwix Theatre and the Sands, as 
well as events such as the long-standing Blues Festival, and newer initiatives like 
Carlisle Music City. As an audience base is developed, the programme offer will 
include a broad range of content across and within the core genres of touring and 
available product – theatre, music theatre, dance, comedy and music, aimed at 
different audience segments. It will mix popular commercially reliable activities with 
innovative opportunities. This will be based on the development of active 
performance and programme partnerships and strong relationships with 
performance companies in the north of England and southern Scotland. 

6. DESIGN CONCEPT  AND CAPITAL COSTS 

Day Cummins Ltd (Architects) was commissioned to assess the viability of the Fire 
Station, alongside two other venues. The Fire Station was subsequently 
considered as the preferred choice., on the grounds of innovation, value and 
accessibility The building is situated close to a number of car park facilities and its 
rear yard provides off street access for event vehicles to unload.  The building 
currently has an Energy Performance Certificate (EPC) rating of C. Option design 
and preliminary costings are shown in Appendix 2  

The proposed scheme includes a new main stair access and lift which will provide 
disabled access to the upper floors. At the same time it will form the transition 
between the main uses of the building along with vertical circulation and 
interesting designed views of the tower feature. 

The sectional existing garage doors can be replaced with infill pod panels using 
acoustic materials and sensitive feature lighting to form a striking appearance 
along the prime Warwick Street frontage. 

The total capital cost of the project is estimated at £1,064,500 
 

Capital Activity Costs  

New build Extension, 

Refurbishment / conversion of existing 

£700,000.00 
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Specialist Equipment £314,500.00 

Other design, acquisition, survey, legal & planning fees & 

investigation costs 

£50,000.00 

Total Capital £1,064,500.00 

 
It is anticipated that design and planning costs being incurred in 2013/14 and 
expenditure on new buildings, refurbishments and equipment will take place in 
2014/15.  
 
The anticipated timetable for the scheme is as follows: 

 
a) Preparation of Tender Documentation                            12/8/13 

b) Tenders out for Design & Build  Package                        12/8/13 

c) Tenders back                                                                  6/09/13 

d) Review returns &  Inform successful Design Team       20/09/13 

e) Cool off  period                                                              02/10/13 

f) Award to D&B    team                                                    03/10/13 

g) Planning Application Submission                                            15 /11/13 

h) Consideration of Planning Application  31/01/14 

i) Contractor mobilisation up to                                         3/03/14 

j) Start on site                                                                    3/03/14 

k) Estimated completion   by                                             31/10/14 

 
7. CONSULTATION 
 

Consultation has taken place throughout the appraisal process to date including 
through: 

 
• Engagement with key stakeholders involved in the cultural sector to 

understand the current offer and conduct a gap analysis; 
• Discussions with similar providers such as: Queens Arts Centre Hexham, 

Kendal Arts Centre,  
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• Dialogue with promoters and providers of cultural offer and community arts 
activities to understand the current market offer and any opportunities. 

• The further and higher education sector  - Carlisle College, particularly 
linked to joint working around its arts and digital programme (including 
facility development and curriculum support)  and the University of 
Cumbria linked to undergraduate/postgraduate programmes, galley 
provision and workshop space  

 
Ongoing dialogue through the City Council’s overview and scrutiny process and 
with local residents, community groups and the education, private and third sector 
is being scheduled over the coming weeks.  

 
8. CONCLUSION AND REASONS FOR RECOMMENDATIONS 
 
8.1 Carlisle has a recognised weakness in ‘mid-scale’ arts and entertainments 

programmes and in line with the Aim of the Carlisle Plan now seeks to develop a 
sustainable facility which will act as a focal point for creative arts complementing 
and supporting the existing offer in and around the City.  This is in line with the 
vision and actions in the Carlisle plan.  

 
In order to progress this it is proposed that Executive: 

 
1. Approve the Warwick Street Fire Station for development as an Arts Centre for 

Carlisle  
2. To approve the release of the funding (£586,000) approved as part of the 2013/14 

budget for the building development (as Section 6); 
3. Make recommendations to Council to increase the capital programme for the 

scheme to £1,064,500 from £586,000 with the increase to be funded from 
additional capital receipts generated as part of the asset review programme and 
that the expenditure be re-profile in line with revised expenditure requirements at 
Section 6. 

4. Provide delegated authority for the Portfolio Holder for Culture, Health, Leisure 
and Young People to produce and progress the plans to deliver work as outlined 
in this report 

5. Make this report available for consideration by the Community Overview and 
Scrutiny Panel 

 
9. CONTRIBUTION TO THE CARLISLE PLAN PRIORITIES 
 
9.1  This project will deliver Action 1 ‘to deliver a city centre Arts Centre and therefore 

contribute to meeting one of the Council’s key corporate objectives ‘We will 
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develop vibrant sports, arts and cultural facilities, showcasing the City of 
Carlisle’  

 

Appendices 
attached to report: 
 

Appendix 1: Indicative Income & Expenditure 
Appendix 2: Architects Concept Designs & Cost 

 
Note: in compliance with section 100d of the Local Government (Access to 
Information) Act 1985 the report has been prepared in part from the following 
papers: 
 
•   None 
 
CORPORATE IMPLICATIONS/RISKS: 
 
Chief Executive’s -  
 

Economic Development – The proposal will be subject to planning permission, 
however, in view of the buildings former use that in principle the use is acceptable 
subject to conditions relating to noise and opening times. 
 

Governance – The Local Government Act 2000 (Section 2) provides that the Council 
has the power to do anything which it considers likely to achieve the promotion or 
improvement of the economic, social or environmental well-being of its area.  The power 
may be used in relation or for the benefit of the whole or any part of the community or all 
or any persons present or resident in the Council’s area.  The Council is able to incur 
expenditure in relation to the Fire Station as it owns the said property.  In exercising the 
power, the Council must have regard to its Community Strategy. 
 

The future use of the premises as an Arts and entertainment venue is subject to the 
planning and licensing regulatory regimes and it is important that these are accounted for 
prior to significant commitment and expenditure.  Goods, services and works must be 
properly procured and contracts should be subject to appropriate terms and conditions. 
 

Local Environment – None 
 

Resources – The capital programme approved by Council in February as part of the 
2013/14 budget process, provides capital funding for this scheme of £586,000 (2013/14 - 
£250,000, 2014/15 - £161,000, 2015/16 - £175,000).  If the scheme outlined above is 
approved, the capital programme would need to be increased by £478,500.  This could 
be funded from additional capital receipts generated from the asset review (£813,686).  
There are also surplus general capital receipts available within the MTFP of £360,333.  

Contact Officer: Keith Gerrard Ext:  7350 
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The capital programme would also need to be re-profiled in order to meet the anticipated 
spend on the project, with £50,000 being incurred in 2013/14 and £1,014,500 being 
incurred in 2014/15.  The use of additional asset review receipts will forego the possibility 
of generating additional rental income for the Council in line with the Asset Business 
Plan. 
 
As part of the 2013/14 revenue budget approved by Council in February 2013, recurring 
revenue funding for the Arts Centre scheme was approved with £129,000 approved for 
2013/14, £104,000 approved for 2014/15 and £159,000 approved for 2015/16 and 
beyond.  A further report will need to be prepared for a future Executive detailing the on-
going revenue costs. 
 
There may be possibilities to apply for external funding to support the capital or revenue 
costs of the project and these will need to be investigated further. 
 
Due to the value of the capital works anticipated, a competitive procurement process will 
need to be undertaken in order to appoint a contractor to undertake the developments.
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ARCHITECTS CONCEPT DESIGN & COST 
 
 

 
FORMER FIRE STATION, RICKERGATE 

 
 
 
 
 
 

 
 
 
 
 

 
DESIGN & CAPITAL COSTS 

Capital Activity Costs  

New build Extension, 
Refurbishment / conversion of existing 

£700,000.00 

Specialist Equipment £314,500.00 
Other design, acquisition, survey, legal & 
planning fees & investigation costs 

£50,000.00 

Total Capital £1,064,500.00 
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Ground Floor Proposals Plan 

 
 
 
 
 
 
 

Entrance to Rear yard                                                           New Extension to rear 

 
 

 
WARWICK  STREET 
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First Floor Proposals Plan 
 
 

                                                New Extension to rear 

 
 

View of Rear new Extension from within yard 
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Specialist Capital expenditure ( Included in design & Capital costs above.) 
 

  COST 
BACKSTAGE  
Mirrors £1,000 
Lighting £5,000 
Tables and Chairs £1,500 
Toilets Showers £20,000 
FRONT OF HOUSE 

 Sofa Cinema – Screen, projector, sound system, sofas £25,000 
Soundproofing £5,000 
Catering equipment £10,000 
Café bar tables chairs and equipment £7,500 
Bar £20,000 
Repairs to cracks £2000 
Box office £12,500 
Cloakroom £12,500 
Chairs £18,000 
F/A, emergency lighting and signage £22,000 
Electrics  & lighting £10,000 
Mechanical/heating improvements £12,000 
Stage Lighting £15,000 
Gallery lighting N/A 
Air conditioning £8,000 
Sound system and microphones £25,000 
Sound desk £5,000 
Decoration £12,000 
Stage appropriate for venue £25,000 
Stage curtains £2,500 
Storage area for stage scenery £2,500 
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Carpets  / flooring £7,500 
Conditional survey requirements £6,000 
Asbestos signage £500 
Conference / meeting room facilities £5,000 
Tables and Chairs £2,500 
Projectors £1,000 
Whiteboards £500 
Screens  £500 
PA system £2,500 

  IT and telephone system £10,000 

  
 

£314,500 
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ADDENDUM  REPORT TO CD 37/13   
 

 Report to Executive  
 

Agenda 
Item: 

  
Meeting Date:  5 August 2013 
Portfolio: Culture, Health, Leisure and Young People 
Key Decision: NO (However the original report CD37/13 is a key decision) 
Within Policy and 
Budget Framework 

 
YES 

Public / Private Public 
 
Title: ARTS CENTRE DEVELOPMENT   
Report of: The Director of Community Engagement 
Report Number: CD 37/13 

 
Purpose / Summary: 
This addendum outlines the revenue profile for the arts centre over a three year 
period including the revised profile for the 2013/14 financial year as requested by 
the Community Overview and Scrutiny Panel of the 11th July 2013. 
 
Recommendations: 
It is recommended that Executive: 

1.  Note the re profiling of the existing budgets to future years. 
 

2.  Note the use of the 2013/14 budget provision to fund current arts activity and for 
the development of a pilot arts programme. 

 
 
 
 
Tracking 
Executive:  5th August 2013 
Overview and Scrutiny:  
Council:  
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1. BACKGROUND 
 

1.1 The Chairman of the Community Overview and Scrutiny Panel reported that 
Executive Decision EX.69/13 from the Executive on 1 July 2013 concerning 
Arts Centre Development had been called-in by Community Overview and 
Scrutiny Panel as members were unclear about how the arts centre would be 
funded.  This addendum provides the latest Art Centre “revenue” profiles as 
requested by COSP. 

2.  REVENUE PROFILE 

2.1 To ensure long term stability and success of the Arts Centre it is envisaged 
that some revenue support will be required from external sources and the City 
Council. According to Arts Council England, it is has been the experience of 
similar facilities in other parts of the country that sustainable use and ticket 
sales take a number of years to develop and to be properly established. As 
part of the 2013/14 revenue budget approved by Council in February 2013, 
recurring revenue funding for the Arts Centre scheme was approved with 
£129,000 for 2013/14, £104,000 for 2014/15 and £159,000 for 2015/16 and 
beyond.  In due course a further report will be prepared for the Executive 
detailing the estimated on-going revenue costs. 

 
2.2 Estimated revenue cost at this stage are based on a cautious approach. 

Income from ticket sales and hires and the year on year increase in years two 
and three are relatively modest. 

 
2.3 Similarly building heating, lighting and maintenance costs have been modelled 

on a building of similar size and age. It is likely however, on the completion of 
capital refurbishment, that heat, light and maintenance costs may be less.  

 
2.4 Likewise other operational costs, such as staffing, are modelled on a building 

of similar size. On completion of refurbishment it is envisaged that the interior 
design and layout will lend itself to been run more efficiently by a small core 
staff team. 

 
2.5 As part of a commitment to support local skills and training through the arts, 

and specifically at the Arts Centre, it is proposed that an apprenticeship will be 
offered to complement the operational and management team.  

 
2.6 Although no final decision has been made about governance at this stage, 

trustee expenses are indicative. 
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. 
2.7 Appendix one profiles the revenue costs of the arts centre over a three year 

period and shows the net cost to the City Council in each year.  Costs 
associated with the use of the building, licensing, insurance and event delivery 
are included as are allowances for marketing, programme investment and 
specialist art consultancy.  Management costs of £50,000 are cost neutral, as 
they are offset by income from seconded staff in kind.   

 
2.8 The figures in year one (2013/14) have been updated to reflect 2013/14 

activity in setting up the Arts Centre and pilot arts programme during this 
period. These changes reflect deleting the income from ticket sales, hire of 
performance space etc during 2013/14 being matched by a reduction in 
expenditure on planned maintenance, repairs, etc.   

 
2.9 Within the pre build 2013/14 year, £58,000 programme investment will support 

the delivery of a pilot programme that promotes the space, assesses 
audience/ market reaction and tests what works.  It includes meeting the costs 
associated with commissioning artists, materials, infrastructure, e.g. staging 
and lighting and room hire.   

 
2.10 A key element of the pilot programme process will be local involvement by 

residents and community/voluntary sector groups and the establishment of a 
network of supporters and committed volunteers.  

 
2.11 This approach is designed to support the future sustainability of the arts 

centre, including income from hire of performance space. 
 

2.12 Building on the back of  established  relationships  developed to support the 
delivery of the pageant, the pilot programme  will  operate  from the engine 
shed and gym; with  outreach work taking place in Carlisle’s  urban and rural 
communities to ensure that  the cultural offer is accessible  and open to all.   

 
3. CONCLUSION AND REASONS FOR RECOMMENDATIONS 

 
3.1 The three year revenue profile is provided to satisfy the requirements of COSP 

by giving details of how the Arts Centre will be funded and the net revenue 
contribution that is required from the City Council to pump prime the 
development of a vibrant, arts and cultural facility that showcases the City of 
Carlisle 
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3.2 In order to progress this it is proposed that Executive: 

1. Note the re profiling of the existing budgets to future years. 
2. Note the use of the 2013/14 budget provision to fund current arts activity 

and for the development of a pilot arts programme  
 

4. CONTRIBUTION TO THE CARLISLE PLAN PRIORITIES 
 

4.1  This project will deliver Action 1 ‘to deliver a city centre Arts Centre and 
therefore contribute to meeting one of the Council’s key corporate objectives 
‘We will develop vibrant sports, arts and cultural facilities, showcasing the 
City of Carlisle’  

 

 
Appendices 
attached to report: 

Appendix 1: Indicative “Revenue” Income & Expenditure 
 

 
Note: in compliance with section 100d of the Local Government (Access to 
Information) Act 1985 the report has been prepared in part from the following 
papers: 
 
•  None 
 
CORPORATE IMPLICATIONS/RISKS: 
 
Chief Executive’s -  
 

Economic Development –  
 

Governance – The Local Government Act 2000 (Section 2) provides that the Council 
has the power to do anything which it considers likely to achieve the promotion or 
improvement of the economic, social or environmental well-being of its area.  The power 
may be used in relation or for the benefit of the whole or any part of the community or all 
or any persons present or resident in the Council’s area.  The Council is able to incur 
expenditure in relation to the Fire Station as it owns the said property.  In exercising the 
power, the Council must have regard to its Community Strategy. 
 
The future use of the premises as an Arts and entertainment venue is subject to the 
planning and licensing regulatory regimes and it is important that these are accounted for 
prior to significant commitment and expenditure.  Goods, services and works must be 
properly procured and contracts should be subject to appropriate terms and conditions. 

Contact Officer: Keith Gerrard Ext:  7350 
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Local Environment – None 
 

Resources – As set out in paragraph 2.1 of the report, revenue funding has been 
approved for the development of a City Arts Centre, with funding allocated of £129,000, 
£104,000 and £159,000 for years 2013/14, 2014/15 and 2015/16 onwards. This report 
advises Members of the need to re-profile these budgets into future years, as set out in 
Appendix 1, and in line with the programme of structure work required to the preferred 
site. This will be considered as part of the 2014/15 budget process.  
 
The Executive are also asked to note the use of the 2013/14 budget provision (£129,000) 
to fund in year arts activity and for the development of a pilot arts programme for the 
venue. 
 
A further report will be presented to a future Executive providing the detailed on-going 
operational costs of running the venue, once confirmed.      
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Table 1: Revenue expenditure years 1 to 3
Revenue Expenditure Pre Build 

(2013/14)
Year 1 

(2014/15)
Year 2 

(2015/16)
% 

Increase
Year 3 

(2016/17)
% 

Increase
Comments

Planned maintenance £0 £23,000 £23,000 0.00% £23,000 0.00% Based on a building of similar age and condition
Reactive maintenance £1,500 £16,000 £16,000 0.00% £16,000 0.00% Based on a building of similar age and condition
Energy Costs £3,000 £36,000 £36,000 0.00% £36,000 0.00% Based on 70-100% use of building.  Will be dependent on 

level of program delivered.
Cleaning £500 £16,000 £16,000 0.00% £16,000 0.00% Based on 20 hours per week at £15 per hour (gross). 

May vary dependent on programme of events.

Rates £5,000 £5,000 £5,000 0.00% £5,000 0.00% Rates reduced from £13,000 to £5,000 to account for 
rate relief.

Marketing £15,000 £20,000 £20,000 0.00% £20,000 0.00%
Programme investment £58,000 £30,000 £30,000 0.00% £10,000 -66.67% To develop and establish a programme of events
Management £50,000 £50,000 £50,000 0.00% £50,000 0.00% This expenditure is offset by Seconded staff in kind 

income.
Apprentice £20,000 Maximum costs for an apprentice for 2 years.  Year 1 

cost of £6,400 then year 2 is age dependent and could 
range from £7,500 to £13,700.  As post would be 2 
years, it is likely some budget would require carried 
forward at the year end - (see para 2.5 above).

Trustee expenses £0 £10,000 £10,000 0.00% £10,000 0.00% this takes into account of potential cost associated with 
use of a trust governance model - such as allpied at 
Tullie House. Howver no governace decsion has beem 
made at this stage (see para 2.6 above)

Licences £1,000 £3,000 £3,000 0.00% £3,000 0.00% Performing Rights Society licences, PPL, alcohol licence.

Security / Event security £1,000 £10,000 £10,000 0.00% £10,000 0.00% Building security / Front of House security - variable 
depending on events held.

Insurance £3,000 £3,000 £3,000 0.00% £3,000 0.00% Buildings / Contents / Public Liability / Events - likely to 
vary depending on events held

IT / Telephone £1,000 £5,000 £5,000 0.00% £5,000 0.00%
Specialist Arts Consultancy £20,000 £20,000 0.00% £0 0.00%
Revenue Costs £179,000 £247,000 £227,000 £207,000

                                            REVENUE PROFILE FOR THE ARTS CENTRE                          APPENDIX ONE
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Table 2: Revenue Income years 1 to 3
Revenue Income Pre Build 

(2013/14)
Year 1 

(2014/15)
Year 2 

(2015/16)
% 

Increase
Year 3 

(2016/17)
% Increase Comments

Arts Council Grant £0 £30,000 £30,000 0.00%  - 50:50 match funding. Likely to be able to use seconded 
staff as match funding.

Cafe/Bar (net) £0 £8,000 £9,000 12.50% £10,125 12.50% Costs of running the bar have been factored in. E.g. 
Licences, health and safety, regulations met to allow 
catering and alcohol to be supplied, stock, staffing, set 
up costs.

Seconded staff in kind (i) £30,000 £30,000 £30,000 0.00% 0 This income is used to offset Management costs
Seconded staff in kind (ii) £20,000 £20,000 £20,000 0.00% £0 -100.00% This income is used to offset Management costs
Managed work space £0 £5,000 £5,625 12.50% £6,328 12.50%
Performance space hire £0 £3,000 £3,375 12.50% £3,797 12.50%
Performance ticket sales £0 £5,000 £5,625 12.50% £6,328 12.50%
Rehearsal hire £0 £2,000 £2,250 12.50% £2,531 12.50%
Fundraising and sponsorship £0 £15,000 £16,875 12.50% £18,984 12.50%
Revenue Income(including in kind) £50,000 £118,000 £122,750 £48,093 12.5% increase based on expected increase in 

programme.

Table 3: Net Revenue Costs years 1 to 3
Description Pre Build 

(2013/14)
Year 1 

(2014/15)
Year 2 

(2015/16)
% 

Increase
Year 3 

(2016/17)
% Increase Comments

Net revenue costs £129,000 £129,000 £104,250 £158,907 Net Revenue Cost to the Council
Current Budget Approved £129,000 £104,000 £159,000 £159,000
Additional cost/(Saving) £0 £25,000 -£54,750 -£93

It is proposed that the budgets approved through the 2013/14 budget process are moved forward a year, and the budget approved for 2013/14 is used to 
start developing and delivering a programme of events in the Fire Station prior to the capital works comme
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EXCERPT FROM THE MINUTES OF THE 

EXECUTIVE 
HELD ON 1 JULY 2013 

                                                                                                                                                                                     
 
EX.069/13  ARTS CENTRE DEVELOPMENT 
 (Key Decision – KD.015/13) 
 
Portfolio Culture, Health, Leisure and Young People   
 
Relevant Overview and Scrutiny Panel Community   
 
Subject Matter 
 
The Culture, Health, Leisure and Young People Portfolio Holder submitted report 
CD.37/13 concerning the potential development of an Arts Centre for Carlisle. 
 
The Culture, Health, Leisure and Young People Portfolio Holder commented upon the 
long history of exploring the idea of a mid-scale Arts Centre and performance venue in 
Carlisle, adding that the Carlisle Plan provided a pledge for the development of an Arts 
Centre within the City. 
 
It was proposed that a venue be identified for an Arts Centre which could: 
 
• bring a new performing arts and entertainment focus into the Carlisle, delivering 

an offer to the city and its wider hinterland. 
• deliver exciting and developing programmes of quality arts and entertainments, 

aimed at building and broadening audiences.  
• offer a varied range of opportunities for Carlisle residents as participants, 

creators and performers.  
• stimulate local talent and build the profile of Carlisle and Cumbria’s creative and 

digital industries sector. That would include supporting emerging, Carlisle based, 
commercial artists and designers. 

• contribute distinctively to Carlisle’s visitor offer, linking into, and being a resource 
for, festivals, events, projects and cultural providers.  

• provide the foundation for future developments in arts and entertainment.  
 
Having considered potential venues in Carlisle, the former Fire Station in Rickergate (a 
substantial building with straight forward structure on a prominent corner site on the 
edge of the historic quarter) was proposed as the preferred option.   
 
Details of the proposed format; market potential; management and programme aspects; 
design concept and capital costs; and the anticipated timetable were provided. 
 
In conclusion, the Culture, Health, Leisure and Young People Portfolio Holder moved 
the recommendations which were duly seconded by the Deputy Leader and Economy 
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and Enterprise Portfolio Holder.  The Deputy Leader commented that there had been 
positive feedback regarding the proposals following press coverage and the proposals 
met the aspirations of the City and would drive economic regeneration. 
 
Summary of options rejected None 
 
DECISION 
 
That the Executive: 
 
1. Approved the Warwick Street Fire Station for development as an Arts Centre for 

Carlisle  
 

2. Approved the increase in the capital programme from £586,000 to £1,064,500 for 
recommendation to Council, noting that the increase will be funded from 
additional capital receipts generated from the Asset Review Programme. 
 

3. Approved the release of the current budget and re-profiling of the overall 
scheme, subject to Council approval above, with £50,000 being incorporated 
within the 2013/14 Capital Programme and £1,014,500 in the 2014/15 Capital 
Programme. 
 

4. Delegate authority to the Portfolio Holder for Culture, Health. Leisure and Young 
People in consultation with the Director of Community Engagement to produce 
and progress the plans to deliver the Arts Centre as detailed in report CD.37/13. 

 
5. Make report CD.37/13 available for consideration by the Community Overview 

and Scrutiny Panel. 
 
Reasons for Decision 
 
Carlisle had a recognised weakness in ‘mid-scale’ arts and entertainments programmes 
and, in line with the aim of the Carlisle Plan, now sought to develop a sustainable facility 
which would act as a focal point for creative arts complementing and supporting the 
existing offer in and around the City.  That was in line with the vision and actions in the 
Carlisle Plan 
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EXCERPT FROM THE MINUTES OF THE 
COMMUNITY OVERVIEW AND SCRUTINY PANEL 

HELD ON 11 JULY 2013 
                                                                                                                                                            
 
COSP.47/13 CALL-IN OF DECISIONS 
 
The Chairman of the Community Overview and Scrutiny Panel reported that Executive 
Decision EX.69/13 from the Executive on 1 July 2013 concerning Arts Centre 
Development had been called-in by Councillors Ellis, Mrs Prest and Mrs Vasey. 
 
The Executive had decided: 
 
That the Executive: 
 
1. Approved the Warwick Street Fire Station for development as an Arts Centre for 

Carlisle  
2. Approved the increase in the capital programme from £586,000 to £1,064,500 for 

recommendation to Council, noting that the increase will be funded from 
additional capital receipts generated from the Asset Review Programme. 

3. Approved the release of the current budget and re-profiling of the overall 
scheme, subject to Council approval above, with £50,000 being incorporated 
within the 2013/14 Capital Programme and £1,014,500 in the 2014/15 Capital 
Programme. 

4. Delegate authority to the Portfolio Holder for Culture, Health, Leisure and Young 
People in consultation with the Director of Community Engagement to produce 
and progress the plans to deliver the Arts Centre as detailed in report CD.37/13. 

5. Make report CD.37/13 available for consideration by the Community Overview 
and Scrutiny Panel. 

 
The reason for the decision by the Executive was that Carlisle had a recognised 
weakness in “mid-scale” arts and entertainments programmes and, in line with the aim 
of the Carlisle Plan, now sought to develop a sustainable facility which would act as a 
focal point for creative arts complementing and supporting the existing offer in and 
around the City.  That was in line with the vision and actions in the Carlisle Plan.   
 
The reason given by the Members for the call-in was “Concerns over doubling of capital 
costs”.   
 
The call-in Members explained that they were concerned that the increase in the capital 
programme was the only part of the Executive’s decision that was to be referred to 
Council.  The Members believed that the proposed costs for the project had already 
doubled and from experience believed that costs would rise higher than the estimate 
provided.  The report stated that the Council were committed to the project but gave no 
indication of who would run the centre, how it would be funded or who would use it.  The 
call-in Members acknowledged that those issues would be addressed but they were of 
the opinion that the decision had been made before costs were known.   
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The Member advised that some Members had received a briefing from the Director of 
Community Engagement on the revenue implications for the Council but the Director 
had not been able to provide a full answer at that time.   
 
It had also been decided by the Executive to delegate authority to the Culture, Health, 
Leisure and Young People Portfolio Holder to produce and progress plans to deliver the 
Arts Centre.   
 
Call-in Members believed that the report suggested that scrutiny would have no role in 
the project as the decisions had been made.  Discussions about revenue and potential 
users had not been scrutinised by Councillors and if the decision had not been called in 
the decision would have become live.   
 
The Culture, Health, Leisure and Young People Portfolio Holder advised that the report 
was the first step of a long process.  The Arts Centre would tie in with the Carlisle Local 
Plan to make Carlisle a prosperous City and help to achieve a sports and arts 
showcase.  The paper had taken over a year to produce and a range of venues had 
been explored.  The Council had been investigating an arts centre since 2006 when a 
report was submitted to the Executive following a review by Roger Lancaster 
Associates.   
 
The Culture, Health, Leisure and Young People Portfolio Holder stated that the report 
recently submitted to the Executive was the first step to ensure the capital costs and 
that additional money could be put into the budget.  The figures provided were outline 
figures.  The Executive wished to ensure that an arts centre would attract residents and 
tourists both now and in the future.  The Portfolio Holder believed that Officers had 
looked at the building to ensure it was fit for purpose, there had been consultation with 
local residents who had provided positive feedback and there would be further reports in 
the future in respect of revenue, the business case and who would run the centre.   
 
The report outlined the aims and ambitions of what the Executive wished to deliver. 
 
A Member reminded Members that the City Council owned the fire station building so 
there would be no outlay to purchase the building.   
 
A Member believed that the decision had been made and that there would be no further 
scrutiny on that decision.  There was no business plan for the development and there 
was no indication of revenue costs.  The report suggested that the project could be 
funded from the Asset Review Programme.  However, the Member believed that the 
programme was to sell low return assets and invest the funds in high return assets.  
There was also no risk assessment included in the report.   
 
The Portfolio Holder stated that the report indicated that the Executive were looking at 
the fire station as a possible venue.  The Member pointed out that the decision stated 
that the Executive “Approved the Warwick Street Fire Station for development as an 
Arts Centre for Carlisle”.  The Portfolio Holder advised that the programme was at an 
early stage and if the figures did not stack up further along the process the Executive 
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would come back with other proposals.  However, the Executive wanted an arts centre 
and there was more than enough evidence of the need for an arts centre.   
 
The Portfolio Holder stated that the Executive had been careful with the Council’s 
budget over the past year and while they were aware that there were people in the City 
who were suffering they wished to ensure the Council achieved a good return on their 
money and created income streams.   
 
A Member believed that the Council had adopted the PRINCE 2 method of project 
management.  The report indicated that that process was not being followed.  The 
Deputy Chief Executive advised that in the past PRINCE 2 had been used but there 
was currently a Corporate Project Board that managed projects alongside training in 
Microsoft Project for Officers.  The Deputy Chief Executive outlined the remit of the 
group and advised that the group would report on the project to the Resources 
Overview and Scrutiny Panel. 
 
A Member queried whether revenues had been investigated.  The Deputy Chief 
Executive explained that the report did not go into the finer detail but that he would 
expect the project group would look at those issues.  The group was set up with the 
Culture, Health, Leisure and Young People Portfolio Holder and looked at access and 
value for money to ensure that the project could be delivered alongside everything else.   
 
A Member was reassured by the comments and whilst she was not against the proposal 
she believed there was insufficient information in the report for the Executive to make 
an informed decision.   
 
The Environment and Transport Portfolio Holder believed that the scheme would give a 
better return on Council funds than present interest rates.  She had been to a meeting 
that morning regarding the Sense of Place and advised that the people who attended 
were positive about the vision and development in Carlisle and believed that Carlisle 
should be a destination and not a gateway to somewhere else.  The Portfolio Holder 
believed that Carlisle was out on a limb by not having an arts centre.  Residents in the 
Rickergate area had been concerned about the future of the area but the present 
proposal had allayed those fears.  The Portfolio Holder also believed that the proposal 
would provide an iconic building of which the people of Carlisle would be proud.  She 
explained that the capital costs had increased following the submission of the architect’s 
concept.   
 
A Member stated that he was not against a new theatre and believed that the main 
reason for the failure of the Lonsdale project was that the building had been allowed to 
deteriorate to its present condition.  The proposed arts centre would be in a residential 
area with a lot of people around and therefore he did not believe it was the right 
building.   
 
The Deputy Leader advised that there had been a lot of work undertaken on the project 
and at the beginning costs were investigated.  He highlighted a number of smaller 
theatres across the country which were very successful.  The report had been submitted 
to the Panel for their involvement.   
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A Member stated that the information had not been available to all Members until the 
Executive report was published while others had been given a presentation prior to the 
Executive meeting.  He confirmed that the decision had been called in as members 
were unclear from the report how the arts centre would be funded and by whom and 
how it would be run.   
 
The Culture, Health, Leisure and Young People Portfolio Holder outlined the revenue 
funding as set out within the report.  She believed that the arts centre would 
complement what was already in place and Officers had looked at similar projects in 
other areas.   
 
The Director of Resources advised, in response to a query from a Member, that the 
financial figures in the report were a best estimate and were indicative of costs the Local 
Authorities incurred when running an arts centre.  The figures were based on the arts 
centre being in the Methodist Hall and the Director advised that it was likely that the 
costs would change.  Officers were looking to see what grants were available and a 
further report would be submitted at a future meeting. 
 
The Deputy Leader acknowledged Members’ concerns regarding costs but reiterated 
that the project was in its early stages and it would be difficult to provide precise figures 
at such an early stage.   
 
The Environment and Transport Portfolio Holder reminded Members that the issue 
around the impact on residents had been raised.  She believed that so long as the 
building was adequately sound-proofed there would not be any issues.   
 
The Culture, Health, Leisure and Young People Portfolio Holder advised that she had 
met with residents on two occasions during the previous week all of whom had given 
positive feedback.  The Portfolio Holder had also received a letter in support of the 
project.   
 
The Environment and Transport Portfolio Holder, as a Ward Councillor, along with a 
fellow Ward Councillor, had also met with residents and advised that the majority were 
in favour of an arts centre on the site.   
 
A Member stated that although the Director of Resources and the Deputy Leader had 
indicated how much had been put aside for the scheme there was no indication of how 
much the scheme was likely to cost and how the budget would be achieved.   
 
The Deputy Leader confirmed that Officers, the Executive and the Panel would monitor 
the project to move the project forward. 
 
A Member believed that the vision could be achieved and would be a major attraction 
and stimulus for the City.  The arts centre could be a centre point for people across the 
district and would enrich the economic and cultural life of the City.   
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The Culture, Health, Leisure and Young People Portfolio Holder advised that Officers 
were working on a business plan for the arts centre but that it would not be ready in time 
for the next meeting of the Council.  When the report was ready it would contain more 
information about revenue costs.   
 
In response to a query from a Member the Director of Governance agreed to provide 
the latest revenue projections for the project as an addendum to the report to Council.  
Under those circumstances the Member was satisfied that matter was being addressed 
by the Executive and that it would not be necessary to refer the matter back to the 
Executive.   
 
Members were satisfied that the Panel would be able to scrutinise the project and 
agreed that it would not be necessary to refer the matter back to the Executive or 
Council. 
 
RESOLVED:  That the matter shall not be referred back to the Executive and the 
decision shall take effect from the date of this meeting. 
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EXCERPT FROM THE MINUTES OF THE 
COMMUNITY OVERVIEW AND SCRUTINY PANEL 

HELD ON 11 JULY 2013 
                                                                                                                                                            
 
COSP.52/13 ARTS AND CULTURE STRATEGY (ARTS CENTRE) 
 
The Director of Community Engagement submitted report CD.40/13 concerning the 
potential development of an Arts Centre for Carlisle.  The matter had been considered 
by the Executive at their meeting on 1 July 2013 when they made the following decision: 
 
That the Executive: 
 

1. Approved the Warwick Street Fire Station for development as an Arts Centre for 
Carlisle  

2. Approved the increase in the capital programme from £586,000 to £1,064,500 for 
recommendation to Council, noting that the increase will be funded from 
additional capital receipts generated from the Asset Review Programme. 

3. Approved the release of the current budget and re-profiling of the overall 
scheme, subject to Council approval above, with £50,000 being incorporated 
within the 2013/14 Capital Programme and £1,014,500 in the 2014/15 Capital 
Programme. 

4. Delegate authority to the Portfolio Holder for Culture, Health. Leisure and Young 
People in consultation with the Director of Community Engagement to produce 
and progress the plans to deliver the Arts Centre as detailed in report CD.37/13. 

5. Make report CD.37/13 available for consideration by the Community Overview 
and Scrutiny Panel. 
 

The Director of Community Engagement introduced Mr Hugh Champion to the Panel.  
Mr Champion was a recognised expert and development consultant in Arts Centres and 
had given advice and support whilst looking through the site options.  The report 
commented upon the long history of exploring the idea of a mid-scale Arts Centre and 
performance venue in Carlisle, adding that the Carlisle Plan provided a pledge for the 
development of an Arts Centre within the City. 
 
It was proposed that a venue be identified for an Arts Centre which could: 
 
• bring a new performing arts and entertainment focus into the Carlisle, delivering 

an offer to the city and its wider hinterland. 
• deliver exciting and developing programmes of quality arts and entertainments, 

aimed at building and broadening audiences.  
• offer a varied range of opportunities for Carlisle residents as participants, 

creators and performers.  
• stimulate local talent and build the profile of Carlisle and Cumbria’s creative and 

digital industries sector. That would include supporting emerging, Carlisle based, 
commercial artists and designers. 
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• contribute distinctively to Carlisle’s visitor offer, linking into, and being a resource 
for, festivals, events, projects and cultural providers.  

• provide the foundation for future developments in arts and entertainment.  
 
Having considered potential venues in Carlisle, the former Fire Station in Rickergate (a 
substantial building with straight forward structure on a prominent corner site on the 
edge of the historic quarter) was proposed as the preferred option.   
 
Details of the proposed format, market potential, management and programme aspects, 
design concept and capital costs, and the anticipated timetable were provided. 
 
In considering the report Members raised the following questions and comments: 
 
• Potential capital costs were included in the report.  Was it in the Council’s best 

interests to publish those figures prior to the project going out to tender? Who was 
preparing the tender documents?  Would it be someone with specialist knowledge in 
that area? 

 
The Director of Community Engagement advised that advice had been sought from 
colleagues regarding whether the report should be considered in private.  Whilst it was 
acknowledged that the information was sensitive it was agreed that it would not 
disadvantage the Council by considering the information in public.  The Director did not 
know whether there would be input from a technical specialist.  Officers had been 
working on what the Council would like the Arts Centre to be. 
 
• The cooling off period appears to be one day only. 
 
The Director of Community Engagement explained that the tenders would be reviewed 
from 20 September 2013 and that would be the start of the cooling off period.  That 
would give people time to amend their tender if necessary. 
 
In response to a query the Director of Community Engagement advised that 
contingency had been built into the budget. 
 
• The plan shows a bar/cafe.  Would a kitchen also be included? 
 
The Director of Community Engagement explained that the project was not yet at that 
level of detail. 
 
The Deputy Chief Executive stated that Day Cummins had been commissioned to 
produce the plans for the Arts Centre.  Their work allowed the Executive to decide upon 
a preferred site.  The project would now follow the proper process before coming to a 
final decision.  Funds were available in the 2013/14 budget for specialist advice and 
progress reports would be submitted to the Panel throughout the process. 
 
• Were similar Arts Centres elsewhere struggling or were they successful? 
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Mr Champion advised that it was a difficult time for the arts generally.  When he first 
became involved the option for the Arts Centre was the Methodist Hall.  When the fire 
station was first proposed Mr Champion did not believe it would be suitable but after 
further investigation he was satisfied that the building would be suitable.  However the 
Arts Centre would need to be run in a business like manner with the right skills.  He 
believed that the Centre should draw in a large footfall with meetings, conferences and 
headline acts. 
 
With regard to the bar and kitchen, Mr Champion stated that it was important that there 
was a good catering offer where people could meet after work.  It was important that it 
was not seen as a service of the Council and would require good coffee and a 
welcoming atmosphere.  Staff should be flexible and multi skilled as they would be 
required to cover a range of duties within the Centre.   
 
• Previous reports had emphasised the need for catering quality and volume.  Had the 

use of volunteers been considered particularly when performances were taking 
place? 

 
The Director of Community Engagement explained that the Arts Centre would require 
supporters who could make a contribution.  There would be an important role for the 
community to ensure the Arts Centre was a success.  A core staff would be required but 
there would also be a role for volunteers.   
 
Mr Champion advised that whilst volunteers were very useful it was important to 
consider how they were rostered and that they were of the relevant age group to the 
programme.   
 
• People looking for performing arts were generally older people. 
 
• It was very difficult to gain profit from catering and only by selling high volumes and 

having tough terms and conditions for staff.   
 
Mr Champion agreed that it would be difficult and that the Centre would need to trade 
on the best and most interesting commodities and the best quality.  A lot of people like 
working in the arts and the Council had the opportunity to build up a highly motivated 
staff.  Mr Champion confirmed that people using the Centre should be charged 
competitive rates for rooms and equipment. 
 
Mr Champion confirmed that the Arts Centre would complement other arts facilities in 
the area and the staff at the brickyard were keen to work with the Council on the Arts 
Centre.   
 
• There were a lot of students in Carlisle and the college was currently undertaking a 

£5.3m arts centre in the college.   
• The college would provide learning skills that could then be displayed in public in the 

Arts Centre.  As there was a mix of size of venues it would be ideal for students.  As 
well as the college the Centre could also be used by the University’s performing arts 
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students and technical volunteers may be available from the university.  The 
University would also be looking for practice and performance space.   

 
The Director of Community Engagement advised that a lot of work had been done with 
the University and they were eager to work with the Council on the Arts Centre.  The 
Centre would enable students to stay in Carlisle as a stepping stone to a further career.  
A selection of high quality student work had been on display at the University.   
 
Mr Champion believed that the Council had a good opportunity to build up a good 
working relationship with the educational institutions.  Arts facilities within university 
campuses did not generally make a huge impact on the community but could be a good 
source of volunteers and a good way for students to gain experience.   
 
• Had the Green Room been consulted on the proposals? 
 
The Director of Community Engagement advised that the Green Room were interested 
in what the Council were undertaking and wanted to be part of a place where people 
would visit. 
 
RESOLVED: That Report CD.40/13 – Arts and Culture Strategy (Arts Centre) be noted. 
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EXCERPT FROM THE MINUTES OF THE 

EXECUTIVE 
HELD ON 5 AUGUST 2013 

                                                                                                                                                                                     
 
EX.84/13  ARTS CENTRE DEVELOPMENT 
 (Key Decision – KD.015/13) 
 
Portfolio Culture, Health, Leisure and Young People   
 
Relevant Overview and Scrutiny Panel Community   
 
Subject Matter 
 
Pursuant to Minute EX.69/13, the Culture, Health, Leisure and Young People Portfolio 
Holder submitted report CD.37/13 concerning the potential development of an Arts 
Centre for Carlisle. 
 
The Culture, Health, Leisure and Young People Portfolio Holder reiterated the 
background to the matter, commenting upon the long history of exploring the idea of a 
mid-scale Arts Centre and performance venue in Carlisle.  She added that the Carlisle 
Plan provided a pledge for the development of an Arts Centre within the City. 
 
It was proposed that a venue be identified for an Arts Centre which could: 
 
• bring a new performing arts and entertainment focus into the Carlisle, delivering 

an offer to the city and its wider hinterland. 
• deliver exciting and developing programmes of quality arts and entertainments, 

aimed at building and broadening audiences.  
• offer a varied range of opportunities for Carlisle residents as participants, 

creators and performers.  
• stimulate local talent and build the profile of Carlisle and Cumbria’s creative and 

digital industries sector. That would include supporting emerging, Carlisle based, 
commercial artists and designers. 

• contribute distinctively to Carlisle’s visitor offer, linking into, and being a resource 
for, festivals, events, projects and cultural providers.  

• provide the foundation for future developments in arts and entertainment.  
 
Having considered potential venues in Carlisle, the former Fire Station in Rickergate (a 
substantial building with straight forward structure on a prominent corner site on the 
edge of the historic quarter) was proposed as the preferred option.   
 
Details of the proposed format; market potential; management and programme aspects; 
design concept and capital costs; and the anticipated timetable were provided. 
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The Culture, Health, Leisure and Young People Portfolio Holder reported that this was 
the first stage of the process and clearly more work was needed on aspects, including 
the building, revenue stream, consultation with the community and the involvement of 
external funding opportunities.  She further commented upon the considerable support 
and positive debate which had ensued on the matter. 
 
Following the 1 July 2013 meeting of the Executive, Councillors Ellis, Mrs Prest and 
Mrs Vasey had called in for scrutiny Executive Decision EX.69/13.  The Community 
Overview and Scrutiny Panel had, on 11 July 2013, considered the decision and 
resolved “That the matter shall not be referred back to the Executive and the decision 
shall take effect from the date of this meeting.” 
 
At that same meeting, the Panel had resolved that Report CD.40/13 – Arts and Culture 
Strategy (Arts Centre) be noted. 
 
Copies of Minute Excerpts COSP.47/13 and COSP.52/13 had been circulated. 
 
The Culture, Health, Leisure and Young People Portfolio Holder further drew attention 
to the Addendum to Report CD.37/13 which outlined the revenue profile for the Arts 
Centre over a three year period, including the revised profile for the 2013/14 financial 
year as requested by the Community Overview and Scrutiny Panel on 11 July 2013. 
 
Within the pre build 2013/14 year, £58,000 programme investment would support the 
delivery of a pilot programme promoting the space, assessing audience / market 
reaction and testing what worked; and meet costs associated with commissioning 
artists, materials, infrastructure e.g. staging and lighting, and room hire.    
 
The Chairman of the Community Overview and Scrutiny Panel confirmed that the 
project was looked at twice during the July 2013 meeting.  The reason for the call-in 
was “concerns over the doubling of capital costs”.  That figure had increased by over 
£478k and the questioning was, in the main, around the need for a Business Plan, 
indication of revenue costs, the suggestion that the project could be funded from the 
Asset Review Programme and there being no risk assessment included within the 
report. 
 
The Portfolio Holder had advised that the programme was at an early stage and, if the 
figures did not stack up further along the process, the Executive would come back with 
other proposals.  The Environment and Transport Portfolio Holder who also attended 
believed that the scheme would give a better return on Council funds than present 
interest rates. 
 
The Chairman added that, following further questioning, Members were satisfied that 
the Panel would continue to be able to scrutinise the project as it progressed and 
agreed that it was not necessary to make reference back to the Executive. 
 
The second scrutiny later on the Agenda was principally around the detail of the 
activities planned for the Centre, which questioning was assisted by the attendance of 
an Arts Consultant employed by the Council to advise on the project.  He felt overall that 
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the Council, particularly if they built up a good relationship with other institutions in the 
field, had an opportunity to produce a worthwhile facility. 
 
In conclusion, the Chairman reported that she would bring the Addendum referred to 
above to the Panel’s attention when they next met. 
 
In response, the Culture, Health, Leisure and Young People Portfolio Holder welcomed 
the Chairman’s comments.  The Executive was very conscious of the need to secure 
value for money and to create jobs.  She gave an assurance that the project would be 
the subject of robust scrutiny over the coming months. 
 
By moving the recommendations set out in Report CD.37/13 and the Addendum 
thereto, the Culture, Health, Leisure and Young People Portfolio Holder said that the 
Council was taking steps towards the provision of a new and exciting initiative for 
Carlisle. 
 
Summary of options rejected None 
 
DECISION 
 
That the Executive:    
 
1. Approved the Warwick Street Fire Station for development as an Arts Centre for 

Carlisle; 
  
2. Approved the increase in the capital programme from £586,000 to £1,064,500, 

for recommendation to Council, noting that the increase would be funded from 
additional capital receipts generated from the Asset Review Programme; 

 
3. Approved the release of the current budget and re-profiling of the overall 

scheme, subject to Council approval above, with £50,000 being incorporated 
within the 2013/14 Capital Programme and £1,014,500 in the 2014/15 Capital 
Programme;     

 
4. Delegated authority to the Portfolio Holder for Culture, Health, Leisure and Young 

People in consultation with the Director of Community Engagement to produce 
and progress the plans to deliver the Arts Centre as detailed in report CD.37/13; 

 
5. Noted the re profiling of the existing budgets to future years, as detailed in the 

Addendum to Report CD.37/13; 
 

6. Noted the use of the 2013/14 budget provision to fund current arts activity and for 
the development of a pilot arts programme. 
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Reasons for Decision 
 
Carlisle had a recognised weakness in ‘mid-scale’ arts and entertainments programmes 
and, in line with the aim of the Carlisle Plan, now sought to develop a sustainable facility 
which would act as a focal point for creative arts complementing and supporting the 
existing offer in and around the City.  That was in line with the vision and actions in the 
Carlisle Plan 
 
The three year profile was provided to satisfy the requirements of the Community 
Overview and Scrutiny Panel by giving details of how the Arts Centre would be funded 
and the net revenue contribution that was required from the City Council to pump prime 
the development of a vibrant arts and cultural facility that showcased the City of Carlisle 
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EXCERPT FROM THE MINUTES OF THE 

CITY COUNCIL 
HELD ON  10 SEPTEMBER 2013 

                                                                                                                                                                                                        
 

(v) EX.69/13 and EX.84/13 – Arts Centre Development 

 
Pursuant to Minute EX.69/12 and EX.84/12, consideration was given to 
recommendations from the Executive concerning the development of an Arts Centre for 
Carlisle.  A copy of report CD.47/13 and relevant Minute Extracts had been circulated. 
 
Councillor Ms Quilter moved the recommendations, which was seconded by Councillor 
Glover. 
 
Councillor Mallinson and Councillor Mrs Luckley spoke against the recommendation of 
the Executive 
 
Following voting, it was -  
 
RESOLVED – That that the City Council: 
 

1. Approved the increase in the Capital Programme from £586,000 to £1,064,500, 
noting that the increase would be funded from additional capital receipts 
generated from the Asset Review Programme. 

 
2. Approved the release of the current budget and re-profiling of the overall 

scheme, with £50,000 being incorporated within the 2013/14 Capital Programme 
and £1,014,500 in the 2014/15 Capital Programme. 
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