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Committee Report

Public*



Date of Meeting:


6 April 2006

Title:


CIVIC CENTRE ACCOMMODATION OPTIONS

Report of:


DIRECTOR OF COMMUNITY SERVICES / DIRECTOR OF DEVELOPMENT SERVICES

Report reference:
CS 12-06

Summary:

This report provides Corporate Resources Overview & Scrutiny Committee with an updated review of the Civic Centre Ground Floor.

Recommendations:  

Members note the Report.

Background

1. This report is presented as agreed at 16th August Corporate Resources Overview and Scrutiny Committee (CROS 78/05) and states “that given the vacant accommodation on the ground floor of the Civic Centre, the Executive be requested to review the current accommodation arrangements for the political groups and that this committee would like to be kept informed of such review.

2. The reinstatement works to the Civic Centre following the flood are almost complete.  The Customer Contact Centre is to move back to its original location over the Easter Weekend, which will leave the Octagon (that space below the Council Chamber) vacant.

3. Two of the lifts have been refurbished and are now fully operational.  The third lift will begin its ‘makeover’ during April and will be fully operational by mid April.  The new Public toilet block on the Ground floor will accommodate Ladies, Gents and Disabled toilets all with baby and adult changing provision.  The Toilet block is due for completion April / early May.

A copy of the Ground floor layout plan is appended.

4. Members Accommodation


Currently Members accommodation is shared between the ninth floor and the 1st floor of the Civic Centre.


It has been agreed that provision should be made on the Ground Floor West Elevation close to the staircase for the Civic Suite and meeting rooms (see Appendix A, Drawing 14/03/06) and comprises:

· A new Member Resource Room, which has evolved through Member Training and Development Group

· The Conservative Group Office moved from the 9th floor

· The Liberal Democrat Group office again moved from the 9th floor.

· The Labour Group Office will remain unchanged on the first floor.

The appropriate time scales for completion / occupation are mid April.

5. Head of Property Services Comments

Following discussions at Senior Management Team the Head of Property Services is exploring potential co-location options for the Octagon space under the Council Chamber (currently occupied by the Temporary Contact Centre).

Recommendations:  

Members note the Report.

Contact Officer:
Gordon Nicolson
Ext:
 5022
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